D		Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names		1 Oct '18					8 0		
	Ð	Mode							S	М	Т	W	T F	S	S	М	
1		3	Conceptualize Project	1 wk	Mon 1.10.18												
2		3	Distribution of Tasks	1 day	Mon 8.10.18	Mon 8.10.18											
3		3	Requirement Analysis Document	25 days	Tue 9.10.18	Mon 12.11.18	2										
4		3	Functional Requirements	2 days	Tue 9.10.18	Wed 10.10.18	2	Atilla;Begüm;Mert;Selin									
5		3	Scenarios	8 days	Thu 11.10.18	Mon 22.10.18	4										
6		3	Student	8 days	Thu 11.10.18	Mon 22.10.18	4	Selin									
7		3	Instructor	8 days	Thu 11.10.18	Mon 22.10.18	4	Begüm									
8		3	Registered User	8 days	Thu 11.10.18	Mon 22.10.18	4	Mert									
9		rd rd rd	Admin	8 days	Thu 11.10.18	Mon 22.10.18	4	Atilla									
10		3	Use Case Model	7 days	Tue 23.10.18	Wed 31.10.18	5;9;7;6;8										
11		3	Object Model	3 days	Thu 1.11.18	Mon 5.11.18	10	Atilla;Mert									
12		=	Dynamic Model	5 days	Tue 6.11.18	Mon 12.11.18	11;17										
13		-	Student	1 wk	Tue 6.11.18	Mon 12.11.18	11;17	Mert									
14			Registered User	1 wk	Tue 6.11.18	Mon 12.11.18	11;17	Selin									
15		3	Admin	1 wk	Tue 6.11.18	Mon 12.11.18	11;17	Begüm									
16			Instructor	1 wk	Tue 6.11.18	Mon 12.11.18	11;17	Atilla									
17		3	User Interfaces and Mockups	3 days	Thu 1.11.18	Mon 5.11.18	10	Begüm;Selin									
18		3	System Design Document	10 days	Tue 13.11.18	Mon 26.11.18	3										
19		3	Definitions, Acronyms, and Abbreviations	3 days	Tue 13.11.18	Thu 15.11.18	3	Mert;Selin									
			Task			External Milestor	ne �	Manual Summ	arv R	ollur							
									-	αρ							
Project: QuizMaker Milestone Date: Sat 10.11.18 Summary		Split	- 11		Inactive Task		Manual Summ	ary									
		Milestone	•	•	Inactive Milestor	ne 💠	Start-only										
		11.18	Summary	•		Inactive Summar	у 🗸	Finish-only									
		Project Summary	y		Manual Task		Deadline										
Exte			External Tasks			Duration-only		Progress									
			<u>'</u>			Page 1											

ID •		Task	Task Name	Duration	Start	Finish	Predecessors	Resource Names		100	t '18	3					8 Oct		
	0	Mode							S	М	Т	W	Т	F	S	S	М		
20			Current Software Architecture	3 days	Tue 13.11.18	Thu 15.11.18	3	Atilla;Begüm											
21		3	Proposed Software Architecture	7 days	Fri 16.11.18	Mon 26.11.18	20												
22		=	Overview	7 days	Fri 16.11.18	Mon 26.11.18	20	Begüm											
23		3	System Decomposition	7 days	Fri 16.11.18	Mon 26.11.18	20	Mert											
24		3	Hardware Software Mapping	7 days	Fri 16.11.18	Mon 26.11.18	20	Selin											
25		3	Persistent Data Management	7 days	Fri 16.11.18	Mon 26.11.18	20	Atilla											
26		3	Object Design Document	18 days	Tue 27.11.18	Thu 20.12.18	18												
27	ŧ	3	Introduction	5 days	Tue 27.11.18	Mon 3.12.18	18	Atilla;Begüm;Mert;Selin											
28		=	Packages	10 days	Tue 4.12.18	Mon 17.12.18	27												
29	ŧ	3	Model	10 days	Tue 4.12.18	Mon 17.12.18		Atilla											
30	ŧ	3	Controllers	10 days	Tue 4.12.18	Mon 17.12.18		Mert;Selin											
31	ŧ	3	Views	10 days	Tue 4.12.18	Mon 17.12.18		Begüm											
32	ŧ	3	Class Interfaces	3 days	Tue 18.12.18	Thu 20.12.18	28	Atilla;Begüm;Mert;Selin											
33	ŧ	=	Implementation	20 days	Tue 27.11.18	Mon 24.12.18	18	Atilla;Begüm;Mert;Selin											









